



Legislation Details (With Text)

File #: 18-525 **Version:** 1 **Name:**
Type: Consent Item **Status:** Agenda Ready
File created: 11/21/2018 **In control:** City Council
On agenda: 12/18/2018 **Final action:**
Title: Amendments to Public Works Professional Services Contracts
Sponsors:
Indexes:
Code sections:
Attachments: 1. Amendments to Public Works Professional Services Contracts - Staff Report

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

- A. Authorize the City Manager to execute Amendment No. 2 to Professional Services Agreement No. 2016-045 with KTU&A, for the Bicycle and Pedestrian Master Plan, extending the agreement to December 31, 2020 (Attachment 1);
- B. Authorize the City Manager to execute Amendment No. 3 to Professional Design Services Agreement No. 2017-006 with Bengal Engineering, Inc., for the Cathedral Oaks Cribwall Emergency Repair, for an additional \$30,000 for a total not-to-exceed amount of \$108,500 and to extend the expiration date to December 31, 2020 (Attachment 2);
- C. Authorize the City Manager to execute Amendment No. 1 to Professional Design Services Agreement No. 2017-121 with Cannon Corporation for the Rancho La Patera Improvements Project, extending the agreement to December 31, 2020 (Attachment 3);
- D. Authorize the City Manager to execute Amendment No. 2 to Professional Design Services Agreement No. 2017-127 with Drake Haglan and Associates, Inc., for the San Jose Creek Bikeway Middle Extent - Segment 1 Project, extending the agreement to December 31, 2020 (Attachment 4); and
- E. Authorize the City Manager to execute Amendment No. 1 to Professional Design Services Agreement No. 2017-130 with Kimley-Horn and Associates, Inc., for the Rectangular Rapid Flashing Beacons (RRFB) at Chapel and Pedestrian Hybrid Beacons (PHB) at Kingston, extending the agreement to December 31, 2020 (Attachment 5).

James Winslow, Sr. Project Engineer
Teresa Lopes, Sr. Project Engineer