



Agenda Item D.1
PROJECT UPDATES
Meeting Date: March 3, 2021

TO: Chair and Members of the Parks and Recreation Commission

FROM: Jaime Valdez, Interim Neighborhood Services & Public Safety Director

CONTACT: JoAnne Plummer, Parks & Recreation Manager

SUBJECT: Parks and Recreation Capital Improvement Project Updates

RECOMMENDATION:


Receive a presentation on progress for current Park and Recreation Capital Improvement Projects.

DISCUSSION:

The Department of Neighborhood Services and Public Safety is responsible for a variety of park related Capital Improvement Projects.

JoAnne Plummer, Parks and Recreation Manager, will present a brief status update of activity related to current projects.

Approved By:



Jaime Valdez, Interim
Neighborhood Services
& Public Safety Director

ATTACHMENT:

1. Parks and Recreation Capital Improvement Project Updates

PRESENTATION D.1

Parks and Recreation Capital Improvement Project Updates




CAPITAL IMPROVEMENT PROJECT UPDATES

MARCH 3, 2021

PARKS & RECREATION COMMISSION

**PRESENTED BY: JOANNE PLUMMER, PARKS & RECREATION MANAGER
DEPARTMENT OF NEIGHBORHOOD SERVICES & PUBLIC SAFETY**



- ❖ Construction documents are at 65% completion
- ❖ Submission of Grant Application for Proposition 68 on March 12, 2021

MISCELLANEOUS PARK IMPROVEMENTS - 9066 & 9108

- ❖ Project put out to bid on March 1, 2021 with an anticipated bid closure date of March 29, 2021
- ❖ Anticipate taking the contract to City Council by May 4, 2021 with construction kicking off shortly thereafter



SPLASH PAD & IMPROVEMENTS - 9111

- ❖ Construction documents are at 35% completion
- ❖ Submission of Grant Application for Proposition 68 on March 12, 2021



MATHILDA PARK IMPROVEMENTS



- ❖ Project will address the drainage problem, the ADA access and options for playground replacement
- ❖ Funding is through the Community Development Block Grant Program and Proposition 68 Per Capita Allocation
- ❖ Project will begin later this month



QUESTIONS?