



## Legislation Details (With Text)

<b>File #:</b>	19-084	<b>Version:</b>	1	<b>Name:</b>	
<b>Type:</b>	Consent Item	<b>Status:</b>		Agenda Ready	
<b>File created:</b>	2/6/2019	<b>In control:</b>		City Council	
<b>On agenda:</b>	3/5/2019	<b>Final action:</b>			
<b>Title:</b>	Amendment No. 4 to Agreement #2013-028 to with Drake Haglan and Associates for Environmental and Final Design Services Agreement for the Hollister Avenue Bridge Replacement Project				
<b>Sponsors:</b>					
<b>Indexes:</b>					
<b>Code sections:</b>					
<b>Attachments:</b>	1. Amendment No. 4 to Agreement #2013-028 to with Drake Haglan and Associates for Environmental and Final Design Services Agreement for the Hollister Avenue Bridge Replacement Project - Staff Report				

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

Approve and authorize the City Manager to execute Amendment No. 4 to Agreement No. 2013-028 with Drake Haglan and Associates (DHA) for environmental, design, right of way and permitting services for the Hollister Avenue Bridge Replacement Project, increasing the contract amount by \$142,520 for a total not to exceed amount of \$2,015.856 and extending the termination date of the Agreement to June 30, 2021.

Gerald Comati P.E., Interim Deputy Public Works Director