



Legislation Text

File #: 20-165, **Version:** 1

Approve and authorize the City Manager to execute Amendment No. 5 to Professional Environmental and Design Services Agreement No. 2013-028 with Dewberry Engineering for the Hollister Avenue Bridge Project, increasing the contract amount by \$199,212 for a total not-to-exceed amount of \$2,173,911, and extending the termination date of the Agreement to June 30, 2023.

Charles W. Ebeling, Public Works Director
Gerald Comati, Project Manager